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Township Committee members, 
 
Over the past 7 years the Township has embarked on a road management program designed to provide for 
the preservation of our roads and to identify those roads in need of measures that go beyond basic 
maintenance.  This memo is intended to provide background information on how we approached the road 
program, the rational for road selection, how we arrived at our treatment choice, what we have done to 
date and what we plan to do over the next few years. 
 
The concept seems relatively simple: inspect and rank all the roads in the community and assign a 
timeline and method for preservation or repair.  What made, and continues to make, this project 
somewhat complicated is the limited resources available and the ever changing condition of the roads.   
 
Conventional road management programs take the position of treating the “worst first”, essentially 
ignoring those other roads which, if treated sooner, could have their useful life and “ride-ability” extended 
in favor of reconstructing those roads deemed the worst.  The problem with this approach is that by the 
time the worst roads are treated the roads that were not in bad shape have now become the new “worst” 
and the only way to treat these roads is reconstruction which is an incredibly expensive process.  This old 
approach does not fully take the economics of preventative maintenance into account. 
 
The Township’s goal at the outset was a two-pronged approach; (1) identify the “worst” roads in town 
(those beyond preventative maintenance measures) and begin the task of scheduling and enacting the 
reconstruction of those roads.  This work is the responsibility of the Engineering department.  I will talk 
further on road reconstruction later in this memo; and (2) identify which roads would benefit from 
preventative maintenance through surface treatments.  This work is the responsibility of the Department 
of Public Works.  The analogy of seal coating your driveway is appropriate.  We all do this (or should) 
every few years to preserve the pavement.  The enemy of pavement is water seeping in through cracks 
creating the “freeze/thaw” affect and the oxidation of the road (in this process the pavement molecules 
become stiffer and more brittle over time).  The purpose of preventative maintenance is to install a 
prophylactic cover to seal the road surface thereby preventing cracks, oxidation and delaying pavement 
degradation. 
 
Branchburg Township has approximately 88 miles roads (not including County or State roads).  Many 
years ago the Engineering department created a comprehensive road analysis and ranking system.  This 
system became the basis for the beginning of the budget funded road program which started with the 2014 
budget.  It is important to note that the funds earmarked in the capital budget as “cash on hand” for road 
maintenance is for just that, maintenance, and does not include funding the township may provide through 
other capital funding for major reconstruction projects.  For the first year of the program the DPW used 
the Engineering report and their own observations to identify the roads that would be selected and treated 
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for preservation.  Each year after that DPW has evaluated each road and updated their ranking.  The next 
step would be for the township to choose the method of sealing the road from the elements. 
 
At this time the Township benefitted from the recent appointment of a new Director of DPW, Tom 
Mantz, who had decades of experience with the Township and took a more modern approach to road 
maintenance.  Director Mantz researched various options that could be used as road sealants.  Options 
identified were; 
 

• Standard oil and stone chip seal: this is the process to which we are all familiar and one that has 
been used for many years in communities, including Branchburg.  In this process a truck lays 
downs a layer of oil and small stone is applied on top.  The oil infiltrates the cracks and once 
dried the mixture of oil and stone seals the road and provides a rough surface for traction.  This is 
the cheapest surface treatment and has an expected life span of 4-5 years at which time it would 
be expected that another treatment is applied.  Traditionally this is a “messy’ process which 
garners complaints from residents as oil and stone tends to kick up on to cars until the oil 
completely cures and the loose stones are completely removed or compacted.  Until the mixture 
cures completely this process also can be slippery as the stones shift.  It can take a week or more 
before all the loose stones are swept away.  The cost for this process is approximately $2.00 per 
square yard excluding traffic control or sweeping 

• Cape seal: this process starts with the standard chip seal which is then covered with a slurry or 
micro-surface.  This process provides for a smooth surface, seals the cracks and limits the loose 
stone problem of the chip seal.  The National Park Service estimates this process will extend the 
road life by 6-8 years. The cost for this process is approximately $3.50 per square yard not 
including traffic control or sweeping. 

• Micro-surfacing; similar to the cape seal, this process provides a thinner pavement layer (about 
1/4inch thick).  The life expectancy of this product is also 4-5 years. This process is good for 
retarding the oxidation process but had virtually no crack resistance. The process take 6-8 hours 
to cure during which no traffic can travel on it. The cost for this treatment is approximately $2.75 
per square yard excluding traffic control. 

• High Performance chip seal: this process brings the old oil and chip seal process into the 21st 
century.  This process uses straight asphalt (not an emulsion) and crumb rubber.  This mixture 
increases the ability to stretch and contract with the weather and therefore resists cracking.  This 
product cools not cures, so the surface is traffic ready almost directly after application although it 
would be best for the traveling public to stay off for at least an hour.  The loose stones are swept 
away almost immediately and the surface is fully drivable, with almost no loose stone, within an 
hour of application.  This treatment also provides for a rougher surface providing better traction 
than other treatments.  The life expectancy of this product is 6-8 years possibly 10 when applied 
in the early stages of oxidation. The cost for this treatment is approximately $4.60 per square 
yard, including traffic control and sweeping. 

 
No surface treatment is perfect and underlying cracks will eventually show through with any of the above 
treatments.  This is not reconstruction.  Multiple treatments are preferred to layer the product and create a 
thicker sealant on the roadway. 
 
During the first year of the road maintenance program the DPW experimented with the various treatment 
options.  As we had not used treatments, other than oil and stone, we were unsure how the other surface 
treatment applications would work.  We applied the various treatments to roads in the township and 
observed their ride ability, traction and durability. 
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In the end, the township has settled on the high performance chip seal process as our surface treatment of 
choice.  Compared to the other surface treatments this process has proven itself to be a durable product 
that is quick and clean to apply, provides a better level of crack resistance and a higher level of traction.  
When all of the above qualities and factors are taken into account we believe this treatment choice is the 
most cost effective for our community. 
 
Since the inception of the road maintenance project in 2011 the township has surface treated 
approximately 44 miles of road way.  While this is an impressive figure the reality is that with 88 miles of 
road, and a product lifespan of 6-8 years, our perfect program would provide for the treatment of 
approximately 15 miles of road each year.  We are currently averaging 6.5 miles each year.  While 
making great headway in road preservation we will continue to be behind where we should be in a perfect 
program.  In a program that has almost unlimited resources, we should be approaching a schedule that 
provides for a new surface treatment on roads done in the first phase of our program.  The reality is that 
our municipal budget, with fiscal constraints imposed by the State and those imposed by our own 
fiduciary conservatism, we cannot realistically provide the funding for a perfect program. 
 
Attached to this memo is a chart showing the roads treated thus far and a projection of roads scheduled 
for preventative surface treatment in 2017 and beyond.  It is important to keep in mind that the projected 
maintenance schedule may change depending on the changing conditions of our roads.  As stated earlier, 
roads are evaluated each year and the program is adjusted accordingly. 
 
In addition to our road maintenance program, each year the township has a road reconstruction program.  
Unlike maintenance, this program identifies those roads that are in need of major repairs beyond a surface 
treatment.  In most cases these means both total road reconstruction (taking the road down to dirt and 
rebuilding) or a mill and pave operation where we scrape away (mill) the top inches of pavement and 
replace with fresh asphalt. 
 
The benefits of road reconstruction are obvious: a new, smooth road that has an expected 20 year lifespan.  
While the benefits are clear road reconstruction is very expensive.  For example the current estimated 
costs to mill and pave a road is approximately $18.00 per square yard.  It should be added that our 
experience has shown that the asphalt being produced over the past 15-20 years is not nearly has a good a 
product as has been produced in the past.  Our newer roads are decaying faster than before and even roads 
paved within the past 5-7 years are showing degradation requiring preventative surface treatment. 
 
When talking about road reconstruction many variables go into our discussion and decision making 
process: 
 

• The higher costs of such a project 

• Limited resources of our budget 

• Sewers – where are the areas in town not serviced by sewers and the road conditions in that area.  
Before we repair a road in these areas we survey residents to determine if they would like sewers 
extended to their homes.  This is an added project cost with some of the additional costs being 
paid for by the residents who elect to obtain sewers. 

• State aid – the State provides grants to help fund reconstruction of what they term major collector 
roads (roads that serve to move many people through and around the Township – e.g. River Road, 
Baird Rd. Stony Brook Rd, Old York Road to name a few).  When possible we obtain grants to 
help offset the cost of reconstructing these roads.  The successful receiving of these grants help 
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the township afford major road improvements and often determine what project we will do during 
any given year. 

• Drainage or other utility improvements – when reconstructing a road it makes sense to consider 
performing all possible or needed improvements.  Such improvements could include drainage 
work, installation of water, sewer or gas lines and sidewalks. These improvements not only add 
drastically to the cost of the project but also the time it takes to design. 

• It has become township policy to reconstruct roads in the manner to which they exist at the time 
of the project.  That is to say if there are no improvements such as sidewalks, drainage or curbing 
in place, none will be planned to be installed.  The exceptions to this policy would be if such 
improvements are necessary (e.g. drainage issues on Preston Dr. or Kenbury Rd.), asked for by 
the residents or deemed necessary by the Township (e.g sidewalks to facilitate safe pedestrian 
traffic).  Prior to commencing any road project we have surveyed residents and have given them 
to the ability to petition for any improvements they would like to see on their road. 

• A limiting factor for road reconstruction projects is our in house staff’s ability to design and 
oversee construction projects.  While we could outsource for this work it certainly would add 
much to the overall road expenses thereby utilizing more taxpayer dollars to achieve the same 
goals we would achieve over a slightly longer timeframe.  We believe our road project timeline 
does not warrant these additional costs to the taxpayers. 

 
Once identified as a candidate for reconstruction, each road is discussed to determine the best approach 
for that road.  Considerations in this discussion would include any of the items listed above and may also 
include the specifics of the road and vicinity.  For example, we all know North Branch River Road is a cut 
through from Old York Road to Rt. 202 northbound.  We also know people tend to speed on that road.  
The road is in need of some form of treatment, at a minimum, to seal the surface.  But that would not 
improve its ride ability as sections are quite uneven.  Were we to reconstruct the surface of the road it 
would make for a smoother ride which may in fact increase speeding and resident complaints.  While the 
police would make a point to enforce the speed limit, the fact is they cannot be everywhere at all times.  
Speeding will happen.  If we were to simply seal the road surface it would preserve the pavement which 
currently is not showing signs of extreme damage. 
 
No road program is perfect and in some sense the plan that has evolved is as much “art” as it is “science”.  
That is to say from both the cost and evaluation perspectives we have applied the most current 
technologies and methodical approach with the many decades of staff experience and knowledge of the 
community. 
 
It is our hope that as the program progresses that road maintenance funding will remain stable and the 
residents will continue to see regular improvements around the township. 
 
 
 
 


